

UrbanCart AI Automation Project Proposal

Proprietary + Confidential

Objective

Design and deploy a **24/7 AI-powered chat and voice system for UrbanCart's e-commerce customer experience**, delivering grounded product and policy answers, automated lead capture and order lookups, and seamless human escalation on a single, unified customer record.

Phase 1: Foundation (Weeks 1–2)

Milestone	Tasks	Outcome/Deliverables	Estimated Time
Milestone 1 – Data & Knowledge Setup	- Provision Supabase and enable the pgvector extension - Design and create the 8-table schema (customers, leads, orders, conversations, tickets, documents, doc_chunks, events) - Set up the Google Drive knowledge-base folder structure	- Live Postgres + pgvector schema - Structured knowledge folder ready for ingestion - One customer identity linked across leads, orders, conversations & tickets	1 week
Milestone 2 – RAG Ingestion Live	- Load the sample UrbanCart catalog & policy documents into Drive - Build the n8n ingestion workflow: extract → chunk → embed → store - Implement document versioning (retire old chunks on file replace) - Build the Notion Knowledge Registry, auto-updated on ingestion	- Automatic re-indexing within minutes of a file replace, no developer involved - Staff-visible registry of active document versions	1 week

Phase 2: Chat MVP (Weeks 2–4)

Milestone 3 – Chat & Grounded Answers	- Build the chat webhook & intent router (product policy order status lead complaint) - Build the RAG retrieval workflow with the honesty-rule confidence threshold - Connect the website chat widget - Implement the order-status lookup workflow	- Website chat answers product & policy questions grounded in real documents - Live order-status lookups by order code - Every conversation logged with its retrieved sources	1.5 weeks
Milestone 4 – Leads, Airtable & Alerts	- Build the lead capture & scoring workflow (Hot / Warm / Cold) - Create the Airtable base: Leads pipeline and Tickets table - Build the Slack notification gate for the client's 4 alert categories only	- Leads tracked in one pipeline instead of scattered sources - Low-noise Slack alerts matching the client's exact policy	1.5 weeks

UrbanCart AI Automation — Project Proposal

Objective

Design and deploy a **24/7 AI-powered chat and voice system** for UrbanCart's e-commerce customer experience, delivering grounded product and policy answers, automated lead capture and order lookups, and seamless human escalation on a single, unified customer record.

Phase 3: Voice (Weeks 4–6)

Milestone	Tasks	Outcome/Deliverables	Estimated Time
Milestone 5 – Vapi AI Receptionist	- Configure the Vapi assistant persona, system prompt and honesty rule - Register the four tools: search_knowledge, lookup_order, capture_lead, escalate - Provision the inbound phone number - Connect tools to the same n8n workflows used by chat	24/7 AI phone receptionist answering product, policy and order questions - Voice leads captured with the same fields and scoring as chat	1.5 weeks
Milestone 6 – Escalation & Handoff	- Build the escalation & ticketing workflow - Implement complaint / anger and low-confidence detection - Sync tickets to Airtable and alert #support-urgent with transcript + history	- Damaged product, refund and angry-customer conversations handed off immediately - Support notified with full context, no cold starts	0.5 week

Phase 4: Harden & Expand (Weeks 6–8)

Milestone 7 – WhatsApp, Zapier & Reporting	- Connect WhatsApp Business API to the shared chat router - Build the Zapier Lead-Won workflow: Drive folder + Notion page + Gmail welcome - Build the global error workflow (retries + #ops-alerts) and the silent daily digest	- WhatsApp customers get the same grounded, 24/7 experience as website chat - Automated sales handoff on won deals - Resilient error handling and daily management visibility	1.5 weeks
Milestone 8 – UAT & Production Rollout	- Run all demo scenarios end-to-end with real UrbanCart documents - Fix issues found in UAT and confirm stakeholder sign-off - Go-live across chat, voice and WhatsApp	- Verified, production-ready system across all channels - Client sign-off and handover documentation	1 week

Overall Timeline

 Estimated Total Duration: 6–8 weeks